
Site activities IVO Gold King Mine Release 

25AUG2015 

Agency /Organization Number of Personnel 
EPA 04 
USCG 04 
ER 16 
START 04 
OMNI Water Solutions 06 
Visitors OS 
Total Personnel 39 

Water Treatment -

• Lime addition on going. 

• Diversion of Gold King mine water to the R&B settling ponds completed. 

Sediment Recovery- OMNI Water Solutions I Rain for Rent 

• Omni arrived with a new centrifuge and a backup 11Siope deck screen" in case the new centrifuge 

does not work. 

• Develop plan for sediment repository. 

Water quality Sampling- START Data submitted separately. 

• Water quality parameters collected at lllocations three times daily 

• Flow Rate of 568 GPM with ph of 3.22 was recorded at 0830 from the Gold King Mine adit 

portal. 

• Flow rate of 585 GPM with ph of 3.31 was recorded at 1545 from the Gold King Mine ad it portal. 

• HACH kit delivered. 

Red and Bonita (R&B) Mine Operations-

• Finalize the installation of bulkhead forms in preparation for cement pour. 

• Moved support trailers and equipment to make room for cement delivery. 

• Cement delivery due 26 AUG 2015. 

Gold King Mine Ops -

• No change 

Media Interest-

• Senator Burgess to visit 25 AUG 2015. 

• 15 high school students to visit 27 AUG 2015 from 1100-1230. 
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Logistics-

• Determine appropriate shelter for lime addition area 

Future Actions -

• San Miguel Power to remove damaged power lines 26 AUG 2015. 

• Additional rerouting options engineering solutions for diversion to R&B and down to Gladstone 

in development. 

• Survey to be conducted for Gold King Mine waste dump. 

• Automated lime treatment system in development. 

• Develop a way to move the sludge in R&B settling pond #4 to the previous R&B sludge location. 

1817280 ED _000552K_OOOO 1405-00002 


